
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1088 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 44.03

479 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,828,988.28

$14,264,134.95

$12,426,305.22

16.20%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $14,828,988.28 $14,264,134.95 $12,426,305.22 16.20% $153,672.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,922,146.43 $1,799,208.04 $122,938.39

Non-Participating $480,536.63 $449,802.03 $30,734.60

Total Earnings $2,402,683.06 $2,249,010.07 $153,672.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,402,683.06 $2,249,010.07 $153,672.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,402,683.06 $2,249,010.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $153,672.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .381

 202113.000 .021

STP00-0155-01(021)

 

.402 $4,244.37 $81,249.43

1015 207-0203     FOUND BKFILL MATL, TP II CY  350.000 263.958

 60.000 60.185

 

 

324.143 $3,611.10 $19,448.58

1020 210-0100     GRADING COMPLETE - LS  1.000 .339

 2113600.000 .020

STP00-0155-01(021)

 

.359 $42,272.00 $758,782.40

1030 318-3000     AGGR SURF CRS TN  3,000.000 272.660

 17.700 40.090

 

 

312.750 $709.59 $5,535.68

1140 500-3101     CLASS A CONCRETE CY  626.480 128.025

 450.000 120.216

 

 

248.241 $54,097.20 $111,708.45

1150 511-1000     BAR REINF STEEL LB  57,540.000 10,137.950

 0.950 14,219.200

 

 

24,357.150 $13,508.24 $23,139.29

1160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,151.000 1,075.900

 35.000 529.900

 

 

1,605.800 $18,546.50 $56,203.00

1170 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,550.000 1,159.500

 54.000 8.000

 

 

1,167.500 $432.00 $63,045.00

1180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,080.000 .000

 18.000 50.000

 

 

50.000 $900.00 $900.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1190 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  43.000 .000

 260.000 2.000

 

 

2.000 $520.00 $520.00

1230 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  818.000 .000

 55.000 150.222

 

 

150.222 $8,262.21 $8,262.21

1235 603-7000     PLASTIC FILTER FABRIC SY  818.000 111.111

 1.750 190.222

 

 

301.333 $332.89 $527.33

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 15.500

 2100.000 .500

 

 

16.000 $1,050.00 $33,600.00

Category Amount: $148,486.10 $1,162,921.37

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  13.000 4.928

 900.000 1.099

 

 

6.027 $989.10 $5,424.30

2010 163-0300     CONSTRUCTION EXIT EA  35.000 10.000

 945.000 .250

 

 

10.250 $236.25 $9,686.25

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 174.750

 11.000 60.000

 

 

234.750 $660.00 $2,582.25

2020 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  630.000 65.500

/SAND BAGS 120.000 14.250

 

 

79.750 $1,710.00 $9,570.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2030 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 19.500

 170.000 6.000

 

 

25.500 $1,020.00 $4,335.00

2065 167-1500     WATER QUALITY INSPECTIONS MO  35.000 12.000

 110.000 1.000

 

 

13.000 $110.00 $1,430.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,382.000 23,743.875

 3.200 93.750

 

 

23,837.625 $300.00 $76,280.40

2090 700-8000     FERTILIZER MIXED GRADE TN  26.000 .796

 635.000 .204

 

 

1.000 $129.54 $635.00

Category Amount: $5,154.89 $109,943.20

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 2,991.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

2,991.000 $.00 $80,757.00

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/08/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $591,423.00

Category Number: 0010 ROADWAY

6100 158-1000     TRAINING HOURS HR  4,000.000 430.000

 0.800 40.000

 

 

470.000 $32.00 $376.00

Category Amount: $32.00 $376.00

Project Total Amount: $153,672.99 $2,402,683.06


